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February 28, 2014 

Ms. Shelly Lam, LPG 
On-Scene Coordinator 
U.S. Environmental Protection Agency, Region 5 
Emergency Response Branch #1 
2525 North Shadeland Avenue, Suite 100 
Indianapolis, IN 46219 

RE: Monthly Progress Report 
January 31, 2014 to February 28, 2014 
Kokomo Dump Site 
U.S. EPA Site Spill I D#C564 
1130 South Dixon Road 
Kokomo, Howard County, I ndiana 46901 
SESCO Project #4108 

Dear Ms. Lam: 

This monthly progress report has been prepared by SESCO Group, Inc. (SESCO) on behalf 
of the City of Kokomo, Indiana (City) for the above-referenced facility (hereafter referred to 
as "Site"). The progress reporting provided herein has been prepared in compliance with 
Section Vill, Item 21 (a) of the Administrative Order (Order), effective August 5, 2013. 

1. Proaress Made This Reportin, Period 

SESCO and Environmental Restoration (ER) mobilized to the Site on February 24, 
2014, to begin brush clearing and the removal of the drum identified as KD-Drum-2. 
The drum was over-packed and will be disposed of once the disposal facility grants 
disposal authorization. A limited amount of soil was removed beneath the drum and 
was placed in a 55-gallon drum, pending waste characterization analysis. The brush 
clearing was completed on February 26, 2014, which will provide access to the proposed 
soil boring and surface sample locations, which were depicted on Figure 3 of the 
approved Work Plan. Soil samples are being submitted for laboratory analysis. 

2. Difficulties Encountered and Corrective Actions Taken. 

SESCO met with the U.S. EPA on-Site on Februa ry 25, 2014, to observe Site conditions 
during brush clearing activities. A number of scrap tires, remnants of two (2) additional 
drums, and miscellaneous metallic debris was observed within the east and south sides of 
the Site. The decision was made jointly between the U.S. EPA and SESCO that the 
ground surface would be cleared of the brush and debris at a later date to allow the 
approved geophysical survey to be conducted over the entire area. 
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3. Anticipated Activities 
a. Continue to provide oversight and documentation support to the On-Scene 

Coordinator (OSC). 
b. Prepare a monthly progress report. 
c. Miller Surveying is currently scheduled to complete the Site boundary survey on 

March 7, 2014. The soil borings and surface sampling is curYently scheduled for 
Apri114-18, 2014, and Apri121-22, 2014. 

4. Deliverables 	 Date Due 	 Date Delivered 

February Progress Report 
	

2/28/2014 
	

2/28/2014 

If you have any questions or require additional information, please contact Brad Adams of 
SESCO at (317) 347-9590, extension 31. 

Sincerely, 
SESCO Group 

, 

Bradley W. Adams, CHMM #13162 	 William D. Pickard, LPG #2141 
Project Manager 	 Senior Project Manager 

CC: 	Project File 
Mr. David L. Guevara, Ph.D., Taft Stettinius & HoIlister LLP 
Mr. Lawrence McCormack, Corporation Counsel, City of Kokomo, Indiana 
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